
Project Commitments 
 

Project No. 94-252 FAP No. N/A      Location  I-95 over Thames River, NECR, P&W RR, and Local Roads    
 

Description Rehabilitation of Bridge Nos. 02514AB    Town/City of  New London/Groton    
 

 

1 
Date 

2/26/2015 

Requested By 

City of New London/Groton 

Committed / Approved By 

CTDOT 

Documents Affected 

NTC - Sailfest 

Description 

Sailfest is scheduled to be held near the Cross Sound Ferry in New London Connecticut during the summer of 2017 and 2018.  It is critical that all lanes of the I-95 roadway 

including shoulders, local roads below the bridge and any intersecting roadways remain open for the duration of sailfest. All shoulders and lanes shall remain open and no work 

that will impact the flow of traffic shall occur within the limits of the project, from 6:00 a.m. on the day before the start of the Sailfest to 6:00 am the day after Sailfest ends. 

 

2 
Date  

4/20/2015 

Requested By  

Mohawk Northeast 

Committed / Approved By 

CTDOT 

Documents Affected 

NTC Construction Access on Property Owned 

by Mohawk Northeast 

Description 

 

The Contractor may occupy and use portions of the area, within existing easements, as described below. 

 

The easements are divided into numbered Work Zones as shown on Drawing No. HWY – 02 (03.02). The Contractor may only occupy one Work Zone at any given time. The 

Contractor may occupy the property owned by the State of Connecticut, which surrounds each pier, simultaneously with the adjacent work zone which he is currently 

occupying. The Contractor may not return to a previously occupied work zone without permission from the Engineer and Mohawk Northeast.  

 

A minimum 15’ wide clear paved path shall be provided along the existing driveways from Fairview Avenue into the property. The Contractor has the right to access the 

driveways, but control of the driveways remains with Mohawk Northeast. The Contractor may operate and work within these paths with prior approval from Mohawk Northeast 

and the Engineer. The Operator shall be continuously present with the equipment and the Contractor shall be able to move the equipment within 10 minutes of the request, at 

any time.   

 

The Contractor shall notify Mohawk Northeast and the Engineer, in writing, a minimum of two weeks in advance of his need to occupy a specific work zone. The notification 

shall also include a realistic estimate of the time that the Contractor expects to occupy the work zone. Upon notification, Mohawk Northeast shall plan for and complete the 

removal of all equipment, materials and other objects and debris within the limits of the work area. 

 

 


